
Changes	
  in	
  WBS	
  6.7	
  



6.7.y.1	
  Aggregator

vWas	
  2,463k	
  with	
  correct	
  labor	
  rate
v Reduction	
  by	
  guidance

§ To	
  contribute	
  only	
  half	
  of	
  the	
  core	
  -­‐495k
§ To	
  reduce	
  0.5FTE	
  year	
  effort	
  in	
  pre-­‐production	
  period

o Rather	
  to	
  use	
  low	
  labor	
  rate	
  in	
  production	
  period	
  -­‐150k

v Now	
  1,818k
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6.7.y.3	
  FELIX

vWas	
  3,838k
v Reduction	
  by	
  guidance

§ To	
  contribute	
  only	
  half	
  of	
  the	
  core	
  -­‐500k
§ To	
  reduce	
  1.6FTE	
  year	
  effort	
  -­‐376k

v Now	
  2,962k
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6.7.y.2	
  Data	
  Handling

vWas	
  4,316k
v Reduction	
  by	
  guidance

§ To	
  reduce	
  1.5FTE	
  year	
  effort
§ To	
  reduce	
  QSFP	
  related	
  core	
  cost

v Now	
  2,817k
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